

Initial Project Planning Template

Date	29-06-2026
Team ID	xxxxxx
Project Name	Voice-Based Concept Understanding Analyser
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	User Authentication	USN-1	As a student or evaluator, I can register for the application by entering my university email, username, and password.	2	High	Team Member 1	28-06-2026	29-06-2026
Sprint-1	Audio Processing	USN-2	As a student, I can upload or record my voice response directly on the dashboard.	3	High	Team Member 1	28-06-2026	29-06-2026
Sprint-1	Speech Transcription	USN-3	As a system, I want to convert the student's raw audio into plain text using a speech recognition library.	3	High	Team Member 1	28-06-2026	30-06-2026
Sprint-2	Waveform Visualization	USN-4	As a user, I want the system to generate and display an Audio Waveform graph using Matplotlib.	2	Medium	Team Member 1	30-06-2026	01-07-2026
Sprint-2	AI Evaluation Engine	USN-5	As an evaluator, I want the system to pass the text to Gemini AI to compute the score and feedback based on accuracy.	5	High	Team Member 1	30-06-2026	01-07-2026

Sprint-2	Speech Metrics Tracking	USN-6	As a student, I can view calculated metrics like Words Per Minute (WPM), word count, and filler words count on the dashboard.	3	Medium	Team Member 1	01-07-2026	02-07-2026
Sprint-3	Evaluation History Logs	USN-7	As a user, I can view all past evaluation records, timestamps, and download the generated ReportLab PDF reports	3	High	Team Member 1	02-07-2026	03-07-2026
Sprint-3	Automated PDF Reports	USN-8	As a user, I can click a button to download a generated ReportLab PDF containing my metrics and waveform image.	3	High	Team Member 1	02-07-2026	03-07-2026
Sprint-3	System Integration	USN-9	As an administrator, I can clear old history records and reset the clean SQLite database file whenever needed.	2	Low	Team Member 1	03-07-2026	04-07-2026